Facilities & Experimental Support Group
Weekly work Schedule

Job Code

Open Jobs (bygroup)

Serial Description

Number

Line Days Phase

Group:

7 MT || FES

LEReC

ATF2
12 || ATF

Carpenter
Construction 10558 Assemble sheleves
Construction 899 Anchor transmitter and barriers
Construction 10509 Clean up - Carpenters area
Construction 379 Build UED enclosure
Construction 10524 DI water room area
Construction 10542 Hang projector and screen mounts

Construction 10555 Install trailer skirting

Group: Survey

21 | CAD  Construction 10445 Stony Brook

22 MT | | ‘ CAD  Construction 11604 Survey inspection

23 TWT | | ATF2  Construction 160129 Survey ATF components

24 || ATR  Construction 1884 Survey ATR

25 T T | | IRCMS  Construction 160219 Survey ACC coil and support

26 M || SPHX  Construction 10536 Survey magnet side plates

27 WTF| | PHNX Construction 10539 Survey EM Cals

28 WT | | LEReC Construction 889 Beam stands

30 MW F| | NSLS  Construction 1 NSLS-Il Survey

Group: Electrician

39 MTWTF| | ‘ LEReC Construction 170312 Install new circuits booster 1 &2

40 || LEReC Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp
208V rec. 1002-D

41 | | RHIC  Construction 151110 Install man by pass for CT ht trace at
building 100-P

42 | |oT AGS  Construction 160424 Laser room Net provide 120 volt quad
box in rack 912

43 | LEReC Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V
receptical at 1002D

44 MTWTF| | ‘ CAD  Construction 160923 Generators and cranes PM's

45 W | | ‘ RHIC  Construction 170214 RHIC vertical outcove lighting 1B

47 W | | \ RHIC  Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007

48 | AGS Construction 170215 Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt

49 || AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.

50 | AGS  Construction 170310 NEBA: Relocate cont interf with loc of
water system 912

51 W | | AGS  Construction 161203 Run 60A feed to warm power supply,
930A
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electrician
52 | | RHIC  Construction 160802 Provide 2 x 120V quad receptacle rack
feed from pnl 957
53 | | CEC  Construction 170307 Rack 6957, install 2-50A receptacle, 4-
wire, top of rack, 1002D
54 MTWTF| | AGS  Construction 170107 Fix wiring in old HP room for new IT
equipment test lab in 912
55 M | | FES  Construction 10557 Fix lights 918
Group: Rigging
59 | ‘ ATF  Construction 10553 Move tables
60 | | | AGS Construction 10543 Move files
61 T | | BLIP  Construction 11332 Move equipment to BILP
62 MT TF| | \ FES  Construction 161021 Clean up 912 /974
63 WF[ | SPHX  Construction 883 Assemble magnet steel
64 M || FES  Dismantle 11450 Transport D-line blocks and target vaults
65 W | ATF2  Construction 11449 Transport 3" plate for cutting
66 W | | RHIC  Construction 10559 704 from 925 to 1002
67 T | RHIC  Construction 11335 Move equipment
68 M || AGS  Construction 8919 Assist AGS
69 || PHNX Dismantle 10545 Move detector in EEA for survey
70 Fl | PHNX Dismantle 11426 Main magnet south removal
73 || FES  Construction 941 Survey intermodals
74 | | FES  Construction 10426 Load scrap
75 | | FES  Maintenance 8152014 PM's cranes and generators
Group: Mechanical Tech
88 TW | | AGS  Dismantle 10505 912 trench clean up
90 || ‘ NSRL  Miscellaneous 7410 Locate NSRL spares
91 MTWTF| | SPHX  Construction 11155 Magnet base
92 TF| | SPHX  Construction 10559 Assemble magnet supports etc.
93 | LEREC  Construction 10511 Break down ERL loop
94 || NSRL  Construction 7415 Replace windows

Construction 10508 Wind coils

95 MTWTF| | CBETA

96 || ‘ BLIP  Construction 11336 Install panels
97 | ‘ LEReC Construction 10376 Install coax / waveguide
Group: Electronic Services
103 | | AGS  Maintenance 10372 Assist Water Group
104 | | FES  Maintenance 10523 Clean EEA area
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Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS (by group) Monday, April 17, 2017

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Electronic Services
105 T | | FES  Maintenance 10547 Clean Pulsed Power cage in bldg 918 3/31/2017 Folz 0
106 T | |oT ATR  Construction 10520 Update spare regulator cards. Modify. 3/10/2017 Phillips 74
107 ﬁ SPHX  Construction 10519 Assist job shoppers assembling/testing 3/6/2017 Phillips 38
PCBs
108 | | | FES Construction 10481 FPGA research 2/13/2017 Folz 8
109 M | |OT| SPHX Construction 10498 Contactor modification 2/24/2017 Phillips 78
110 | | SPHX  Construction 10537 EEBA crane - Cab limiting controls 3/24/2017 Phillips 12
112 M | UED  Construction 10411 Devise/ implement scheme for UED alarm 11/4/2016 Folz 10
notification
113 M || AGS  Construction 10556 E-lens spare baoards 4/14/2017 Folz
116 M TF| | FES Maintenance 11171 Schedule program mods 5/6/2016 Folz 230
117 |ss|oT CAD  Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz 988
Group: Water Systems
129 MTWTF| | AGS Maintenance 170106 Watch 1/13/2017 Scaduto 264
135 T | BLIP  Maintenance 170403 Scrubber repair 4/14/2017 Scaduto
136 W | | RHIC  Maintenance 170402 Maint. Day 4/14/2017 Scaduto
137 | | ‘ CEC Maintenance 170315 Install bag filter 1002 3/17/2017 Scaduto 48
138 TF| | ‘ AGS Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto 120
139 || LNAC Maintenance 170308 OPPIS pump install 3/3/2017 Scaduto
140 MT || ‘ NSRL  Maintenance 170401 NSRL power supply pump repair 4/7/2017 Scaduto
141 | | AGS Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto 104
142 MTW | | LEREC Maintenance 170311 4-704MHz install 3/10/2017 Scaduto 144
143 MT TF| | AGS Maintenance 170301 Cavity pump 8 seal 3/3/2017 Scaduto 18
144 | | NSRL  Maintenance 170304 NSRL MM PCV repair 2/17/2017 Scaduto 28
145 TF| | NSRL  Construction 170317 NSRL tower chemicals 3/24/2017 Scaduto 56
146 MT TF| | FES Maintenance 170314 912 clean up 3/17/2017 Scaduto 52
147 Fl | AGS Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto 38
148 || \ RHIC  Maintenance 170320 SY3 cavity leak repair 3/24/2017 Scaduto

Generated 4/14/2017 11:43:07 AM Page 3 of 3



